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Location: 04-SF-80-13.2 / 13.9
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 084 Date: 13-May-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 612

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bolting at Splice #3:
Tensioning of A490M bolts was ongoing for the longitudinal stiffener splice plates inside the West shaft. I
spent the majority of the shift inspecting snug tightening and match marking during tensioning.

Bolting was also ongoing inside the North and South shafts. This operation was covered by Sanny Khow.
See his diary for a list of labor and additional details. I occasionally checked in on this crew to inspect
snug tightening and match marking during tensioning.

*********
Grillage:
They finished drilling all of the holes in the grillage skins today. Cleaning of the faying surfaces and bolt
holes was ongoing throughout the shift. Also, the drilled holes were deburred with a flapper wheel inside
the West and North shafts.

*********
Welding:
Inside the South shaft at Splice #1, welding was completed on the C-D corner welds. Inside the West shaft
at Splice #1, welding was started on the B-C & C-D corner welds. Also, welding was ongoing on the 9m
external diaphragm 9m-East-Inner. See Saman Soheilifard's diary for details.

*********
Office work:
We received a copy of ABF's report on the air particulate monitoring inside the Tower shafts during
welding operations. The recommendations included wearing a respirator when grinding, and increasing to
higher rated air moving fans. - Note: the change to higher rated fans has already been implemented.

I emailed a copy of this plan to Rick Morrow, Mark Woods, Saman Soheilifard, Bill Shedd, Grady Hart, and
Daryoush Bahar to ask if we plan to use the respirator recommendation for our staff, or use some lesser
means since our exposure times are far less than the welders.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 084 Date: 13-May-2011 Friday

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00
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